
Formaled not in CO

DISTRICT 1

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
30490 CB GR 03 0000068 JIM SMITH CONTRA 10/3/2003 10/3/2003 $335,869
30493 CB GR 03 0000071 JIM SMITH CONTRA 12/2/2003 12/2/2003 $282,998

BOLDRICK, V. 30067 FD05 053 0058 000-010 H & G CONSTRUCTI 8/19/2003 8/19/2003 $295,802
BOLDRICK, V. 30417 FD GR 03 0000119 MURRAY PAVING C 9/30/2003 9/30/2003 $323,765
BOLDRICK, V. 30169 FD GR 03 0000037 JIM SMITH CONTRA 8/26/2003 8/26/2003 $443,887
BOLDRICK, V. 30170 FD GR 03 0000040 JIM SMITH CONTRA 6/27/2003 6/27/2003 $189,835
BOLDRICK, V. 30164 FD GR 03 0000009 JIM SMITH CONTRA 8/14/2003 8/14/2003 $201,250
BOLDRICK, V. 30491 CB GR 03 0000069 JIM SMITH CONTRA 9/3/2003 9/3/2003 $126,028
BOLDRICK, V. 30496 CB GR 03 0000074 JIM SMITH CONTRA 9/27/2003 9/27/2003 $286,496
MCGREGOR, M. 30612 CB GR 03 0000104 JIM SMITH CONTRA 11/13/2003 11/13/2003 $146,749
WILSON, E. 30273 FD GR 03 0000013 JIM SMITH CONTRA 9/25/2003 9/25/2003 $1,235,428
WILSON, E. 30013 FE04 121 DW03 000000 REYNOLDS SEALIN 7/17/2003 7/17/2003 $530,978
WILSON, E. 285 JB01 111 0068 027-028 ROGERS GROUP, IN 8/8/2001 5/16/2002 $5,494,602
WILSON, E. 10822 FE04 121 DW01 000003 BREHM STRIPING C 8/21/2002 8/21/2002 $640,530
WILSON, E. 10822 FE04 121 DW01 000003 BREHM STRIPING C 8/21/2002 8/21/2002 $150,439
WILSON, E. 30013 FE04 121 DW03 000000 REYNOLDS SEALIN 7/17/2003 7/17/2003 $131,372
WILSON, E. 10837 FE02 018 0121 B00026N H & G CONSTRUCTI 11/7/2002 1/16/2003 $394,700

Summary for 'DISTRICT' =  1 (17 detail records)

Sum $11,210,728
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DISTRICT 2

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
BRADLEY, G. 30603 FE GR 03 0000029 ROGERS GROUP, IN 9/15/2003 9/15/2003 $535,779
BRADLEY, G. 30398 CB GR 03 0000052 ROGERS GROUP, IN 8/13/2003 12/23/2003 $390,308
BRADLEY, G. 30256 FD39 024 0041 012-013 CHARBON CONTRA 11/28/2003 12/23/2003 $61,988
GAYNOR, L. 30369 CB GR 03 0000023 YAGER MATERIALS, 11/19/2003 1/14/2004 $204,437
GAYNOR, L. 30332 FE GR 03 0000007 NORTH STAR PAINT 11/12/2003 11/14/2003 $1,618,000
GAYNOR, L. 30533 FD GR 03 0000122 YAGER MATERIALS, 10/20/2003 12/18/2003 $1,665,111
GAYNOR, L. 30548 FE01 092 9001 083-088 SCOTTY'S CONTRA 10/30/2003 1/21/2004 $341,922
GAYNOR, L. 30533 FD GR 03 0000122 YAGER MATERIALS, 10/20/2003 12/18/2003 $1,611,777
GAYNOR, L. 30662 CB GR 03 0000098 SCOTTY'S CONTRA 10/31/2003 10/31/2003 $54,367
GAYNOR, L. 20521 BRO 5054 (4) FORD CONTRACTIN 10/10/2003 11/8/2003 $506,179
JOHNSON, B. 30371 CB GR 03 0000025 ROAD BUILDERS & 11/3/2003 11/3/2003 $547,742
JOHNSON, B. 30420 CB06 054 1034 009-010 CROWN CONTRACT 11/21/2003 11/21/2003 $42,094
JOHNSON, B. 20186 FD GR 02 0000002 PARKWAY CONSTR 6/24/2003 11/28/2003 $224,729
JOHNSON, B. 20494 CB GR 02 0000013 PARKWAY CONSTR 4/25/2003 11/28/2003 $539,839
JOHNSON, B. 30373 CB GR 03 0000027 ROAD BUILDERS & 7/14/2003 11/14/2003 $344,647
JOHNSON, B. 30598 FD39 054 2083 000-001 ROAD BUILDERS & 10/31/2003 10/31/2003 $69,623
JOHNSON, B. 30285 FD GR 03 0000034 ROAD BUILDERS & 9/15/2003 9/15/2003 $294,871
JOHNSON, B. 30149 FD05 054 0109 010-015 ROAD BUILDERS 5/9/2003 11/28/2003 $159,977
JOHNSON, B. 30148 FD 05 054 0062 014-023 ROAD BUILDERS 8/7/2003 11/28/2003 $654,247
JOHNSON, B. 20736 FD04 054 9004 048-050 MEEKS ELECTRICAL 8/1/2003 11/10/2003 $182,295
JOHNSON, B. 30291 FD GR 03 0000044 ROAD BUILDERS & 9/18/2003 11/28/2003 $311,467
JOHNSON, B. 20735 FD04 054 9001 032-033 MEEKS ELECTRICAL 8/1/2003 11/11/2003 $203,288
JOHNSON, B. 30303 FD GR 03 0000074 ROAD BUILDERS & 6/30/2003 11/28/2003 $477,364
JOHNSON, B. 30154 FD05 089 0181 000-006 ROAD BUILDERS 7/21/2003 11/14/2003 $249,202
PAYNE, R. 30327 FD39 051 0060 017-018 ROGERS GROUP, IN 8/1/2003 1/13/2004 $115,000
PAYNE, R. 30068 FD05 113 0359 000-005 E & B PAVING, INC. 9/25/2003 1/12/2004 $238,338
PAYNE, R. 30058 BRZ 0203 (262) SCOTT & MURPHY, I 8/1/2003 1/15/2004 $485,467
PAYNE, R. 10795 STPS 5053(24) LUTGRING BROTHE 10/9/2003 11/21/2003 $4,936,100
PAYNE, R. 30641 CB06 117 0132 WALTER MARTIN E 11/25/2003 1/21/2004 $67,928
PAYNE, R. 30602 CD01 117 0270 (KY 270) ROGERS GROUP, IN 9/26/2003 1/14/2004 $716,000

Summary for 'DISTRICT' =  2 (30 detail records)

Sum $17,850,086
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DISTRICT 3

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
BLANKENSHIP, 613 IM-NH 65-1(70)26 SCOTTY'S CONTRA 6/27/2003 11/24/2003 $35,627,222
BLANKENSHIP, 745 IM NH 65-1(71)29 SCOTTY'S CONTRA 9/13/2002 8/22/2003 $31,382,827
BLANKENSHIP, 10077 STP 7421(5) SCOTTY'S CONTRA 4/10/2003 11/21/2003 $10,410,590
BLANKENSHIP, 20520 STPR 7421 (6) D & M LANDSCAPIN 11/6/2003 11/6/2003 $536,245
GEARLDS, K. 30418 FD GR 03 0000120 GLASS PAVING, INC. 12/16/2003 12/16/2003 $377,925
GEARLDS, K. 30418 FD GR 03 0000120 GLASS PAVING, INC. 12/16/2003 12/16/2003 $577,469

Summary for 'DISTRICT' =  3 (6 detail records)

Sum $78,912,278
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DISTRICT 4

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
HORNBECK, J 20617 FD GR 02 0000097 SCOTTY'S CONTRA 4/4/2003 6/26/2003 $848,464
HORNBECK, J. 20529 FD GR 02 0000078 SCOTTY'S CONTRA 1/7/2003 9/24/2003 $484,136
HORNBECK, J. 20529 FD GR 02 0000078 SCOTTY'S CONTRA 1/7/2003 9/24/2003 $164,592
HORNBECK, J. 30228 STPS 31-1 (23) CENTRAL SEAL CO. 11/13/2003 11/13/2003 $66,554
SMITH, D. 1 STPR 60-3 (69) MAGO CONSTRUCT 9/9/2002 7/31/2003 $6,152,161
WARREN, B. 10164 STPR 3026(4) HAYDON BROTHER 9/9/2002 9/15/2003 $3,387,978
WARREN, B. 30557 0452 109 8039 NALLY & HAYDON LL 10/30/2003 10/3/2003 $65,128

Summary for 'DISTRICT' =  4 (7 detail records)

Sum $11,169,013
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DISTRICT 5

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
BAILEY, K. 10593 CM-IM 64-2(154)8 GOHMANN ASPHAL 6/28/2002 6/28/2003 $27,293,506
BAILEY, K. 30683 FE02 056 0064 B00278 FORD CONTRACTIN 11/1/2003 1/1/2004 $44,835
CHRIS POE 20310 FD04 112 0042 010-011 R. L. Caudill Construct 12/2/2002 9/26/2003 $409,654
CUNNINGHAM, 10798 STPM 8785(10) T & C CONTRACTIN 7/30/2002 10/15/2002 $564,623
CUNNINGHAM, 20748 FE GR 02 0000022 FORD CONTRACTIN 11/28/2003 11/28/2003 $440,558
CUNNINGHAM, 10116 FE01 121 DW01 000001 SWARTZ MOWING, I 9/23/2003 9/23/2003 $258,092
CUNNINGHAM, 10116 FE01 121 DW01 000001 SWARTZ MOWING, I 9/23/2003 9/23/2003 $63,808
JENKINS, C. 10734 STPM 8750(4) PACE CONTRACTIN 5/23/2003 1/12/2004 $1,537,468
JENKINS, C. 10503 FE01 121 DW24 PACE CONTRACTIN 2/13/2003 5/14/2003 $1,167,507
MCGAHA, A. 10178 FD04 108 2450 000-002 ROSE CONSTRUCTI 10/14/2002 6/30/2003 $2,404,974

Summary for 'DISTRICT' =  5 (10 detail records)

Sum $34,185,025
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DISTRICT 6

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
DAVIS, R. 30223 STPS 3002 (128) LAWRENCE CONST 9/2/2003 12/8/2003 $296,228
DAVIS, R. 30335 STPS 5138 (53) BARRETT PAVING M 9/11/2003 12/2/2003 $165,978
GOSNEY, D. 10163 STPR 27-2(92) CENTRAL ROCK MIN 11/7/2002 7/31/2003 $6,810,398
GOSNEY, D. 30092 FE GE 03 0000002 ATLAS CENTRAL CO 9/9/2003 12/8/2003 $154,495
GOSNEY, D. 10829 0200 P0206 01Z FORD CONTRACTIN 8/7/2002 6/2/2003 $374,589
PENNINGTON, 10820 FD GR01 0000096 BARRETT PAVING M 10/28/2002 11/13/2003 $212,507
PENNINGTON, 20248 FD GR 02 0000047 EATON ASPHALT PA 10/3/2002 5/30/2003 $29,128
PENNINGTON, 10820 FD GR01 0000096 BARRETT PAVING M 10/28/2002 11/13/2003 $390,065
PENNINGTON, 20248 FD GR 02 0000047 EATON ASPHALT PA 10/3/2002 5/30/2003 $21,734
PENNINGTON, 736 IM-NH 75-7(115)165 EATON ASPHALT PA 1/29/2002 7/30/2003 $12,038,575
PENNINGTON, 20248 FD GR 02 0000047 EATON ASPHALT PA 10/3/2002 5/30/2003 $561,433
PENNINGTON, 20517 STPS 5140 (16) FD52 0 HALE CONTRACTIN 11/18/2002 5/15/2003 $140,658
PENNINGTON, 980269 IM STPR 75-7 (110) 168 EATON ASPHALT PA 5/14/2001 10/1/2002 $20,854,884
STOLZ, L. 30400 FE01 059 0025 013-014 W. L. HARPER COM 8/5/2003 8/5/2003 $251,907
STOLZ, L. 30126 STPS 8160 (14) BARRETT PAVING M 6/30/2003 11/6/2003 $39,943
STOLZ, L. 990693 STP 27-3 (6) C. J. MAHAN CONST 12/21/2001 7/17/2003 $10,572,258
YOUNG, B. 10001 STPR 3000(339) HALE CONTRACTIN 10/3/2002 7/8/2003 $12,348,377
YOUNG, B. 20516 STPS 5167 (9) OHIO VALLEY ASPH 11/22/2002 8/26/2003 $215,359
YOUNG, B. 20592 IM71-2(68) 44 FD52 021 OHIO VALLEY ASPH 12/10/2002 8/26/2003 $6,140,134

Summary for 'DISTRICT' =  6 (19 detail records)

Sum $71,618,647
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DISTRICT 7

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
BRYANT, B. 30650 CB GR 03 0000109 THE ALLEN COMPA 10/29/2003 11/26/2003 $208,643
CALVERT, T. 20068 FE01 121 DW02 000004 TOMMY COX COMP 10/1/2003 10/1/2003 $26,373
CALVERT, T. 20068 FE01 121 DW02 000004 TOMMY COX COMP 10/1/2003 10/1/2003 $21,537
CALVERT, T. 30076 FE01 1212 DW03 00000 TOMMY COX COMP 10/11/2003 10/11/2003 $11,462
CALVERT, T. 30076 FE01 1212 DW03 00000 TOMMY COX COMP 10/11/2003 10/11/2003 $10,575
FAETH, C. 30637 CB06 040 3246 000-001 GEORGE B STONE 12/5/2003 12/5/2003 $5,432
FAETH, C. 30570 CB06 011 1915 002-004 THE ALLEN COMPA 9/8/2003 10/17/2003 $55,541
FAETH, C. 30140 FD05 011 0127 005-007 THE ALLEN COMPA 8/26/2003 10/17/2003 $151,489
MCGAHA, A. 30431 FE01 120 0064 059-065 PENHALL COMPANY 11/14/2003 12/15/2003 $828,401
SHARP, T. 20273 FD GR 02 0000051 LEXINGTON QUARR 8/23/2002 10/6/2003 $310,223
SHARP, T. 20273 FD GR 02 0000051 LEXINGTON QUARR 8/23/2002 10/6/2003 $1,310,114
SHARP, T. 10594 NH 64-5(57)81 L-M ASPHALT PART 6/27/2002 5/14/2003 $13,284,705
SHARP, T. 20419 FD04 034 1425 000-001 N. H. STONE, INC. 7/18/2003 7/18/2003 $204,968
SHARP, T. 30259 FD05 034 0068 003-006 L-M ASPHALT PART 8/13/2003 11/22/2003 $800,644
SIMPSON, M. 30159 FD05 105 1059 000-005 HAMILTON, HINKLE 8/25/2003 10/14/2003 $129,185
SIMPSON, M. 20267 FD GR 02 0000035 HAMILTON, HINKLE 8/8/2002 8/6/2003 $871,744
SIMPSON, M. 723 FD04 105 7284 THE WALKER COMP 5/3/2002 11/15/2002 $3,780,734
SIMPSON, M. 990504 STPR 5199 (5) HINKLE CONTRACTI 7/17/2002 1/5/2004 $16,729,191
TRAVIS, P. 990688 IM NH 75-3 (82) 84 THE ALLEN COMPA 10/16/2000 11/30/2002 $17,237,481

Summary for 'DISTRICT' =  7 (19 detail records)

Sum $55,978,439

Wednesday, February 11, 2004 Page 7 of 13



DISTRICT 8

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
CHANEY, W. 30644 CB GR 03 0000092 HINKLE CONTRACTI 10/16/2003 10/16/2003 $774,641
CHANEY, W. 20695 BRZ 0803 (120) ANDERSON CONTR 7/1/2003 8/25/2003 $183,666
ROBERTSON, 20731 FD39 001 7415 SCOTT & MURPHY, I 9/18/2003 9/18/2003 $96,588
SMITHER, D. 30360 CB GR 03 0000013 LINCOLN COUNTY R 10/30/2003 10/30/2003 $505,658
SMITHER, D. 550 STPR 3000(348) GEO CON, INC OF K 3/22/2001 1/5/2004 $70,983
SMITHER, D. 30434 FE02 023 0049 B00030N FORD CONTRACTIN 11/17/2003 11/17/2003 $31,749

Summary for 'DISTRICT' =  8 (6 detail records)

Sum $1,663,285
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DISTRICT 9

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
30321 FD GR 03 0000110 HINKLE CONTRACTI 10/25/2003 10/25/2003 $833,674

BRICKEY, J. 30569 FD GR 03 0000124 MOUNTAIN ENTERP 11/1/2003 11/1/2003 $336,634
BRICKEY, J. 30036 FD05 068 0010 000-003 MOUNTAIN ENTERP 7/29/2003 7/29/2003 $114,565
BRICKEY, J. 30692 CB GR 03 0000089 HINKLE CONTRACTI 12/8/2003 12/8/2003 $118,446
BRICKEY, J. 30492 CB GR 03 0000070 MOUNTAIN ENTERP 12/8/2003 12/8/2003 $555,515
BRICKEY, J. 30441 FE GR 03 0000015 INTECH CONTRACTI 10/14/2003 10/14/2003 $72,096
BRICKEY, J. 30011 FE02 068 0009 B0028N M & M SERVICES C 9/23/2003 9/23/2003 $80,310
CARCHINGS, R. 30406 FD05 035 032X 000-004 H. G. MAYS CORPO 9/16/2003 9/16/2003 $275,409
CATCHINGS, R. 30410 FD05 091 1658 000-005 H. G. MAYS CORPO 10/25/2003 10/25/2003 $207,885
CATCHINGS, R. 282 JJ01 006 0011 008-011 HI VIEW LLC 8/27/2002 12/13/2002 $7,457,993
CATCHINGS, R. 30523 FD05 035 0344 000-003 H. G. MAYS CORPO 10/16/2003 10/16/2003 $109,357
CATCHINGS, R. 30576 CB GR 03 0000086 H. G. MAYS CORPO 10/27/2003 10/27/2003 $335,080
CATCHINGS, R. 30010 FE06 035 0032 005-008 N W K CONSTRUCTI 4/8/2003 4/8/2003 $33,672
CATCHINGS, R. 30388 CB GR 03 0000042 H. G. MAYS CORPO 11/24/2003 11/24/2003 $464,592
EVERMAN, L. 30364 CB GR 03 0000018 MOUNTAIN ENTERP 8/29/2003 8/29/2003 $246,021
EVERMAN, L. 30267 FD GR 03 0000001 MOUNTAIN ENTERP 10/18/2003 10/18/2003 $1,346,654
EVERMAN, L. 20615 FD GR 02 0000095 MOUNTAIN ENTERP 10/3/2003 10/3/2003 $367,687
GILLUM, B. 990735 IM 64-6 (53) 117 THE WALKER COMP 8/30/2001 1/8/2003 $17,160,036
GILLUM, B. 30442 FD39 032 0032 000-009 HINKLE CONTRACTI 8/13/2003 8/13/2003 $391,890
GILLUM, B. 30472 CB06 103 0801 009-012 HINKLE CONTRACTI 10/17/2003 10/17/2003 $203,157
GILLUM, B. 30385 CB GR03 0000039 THE WALKER COMP 11/13/2003 11/13/2003 $294,802
GILLUM, B. 30467 FD39 032 0556 000-007 HINKLE CONTRACTI 10/25/2003 10/25/2003 $288,819
GILLUM, B. 10415 BRO 5253(17) A S L EXCAVATING, 10/29/2002 7/30/2003 $723,356
MILLER, B. 65 IM 64-6 (54) THE WALKER COMP 6/30/2001 1/8/2003 $7,984,349
SCHNEIDER, D. 561 JJ01 045 INDS PARKW BIZZACK, INC. 9/24/2003 11/18/2003 $18,036,938
TAYLOR, L. 30412 FD GR 03 0000114 MOUNTAIN ENTERP 8/12/2003 8/12/2003 $680,201
TAYLOR, L. 20292 IM 64-7(43)154 MOUNTAIN ENTERP 11/26/2002 10/30/2003 $19,691,386

Summary for 'DISTRICT' =  9 (27 detail records)

Sum $78,410,521
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DISTRICT 10

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
ADAMS, T. 30382 CB GR 03 0000036 HINKLE CONTRACTI 7/2/2003 7/2/2003 $170,600
ADAMS, T. 20716 FD04 095 1503 003-004 ROBERTS CONSTR 7/17/2003 9/7/2003 $214,993
ADAMS, T. 20715 FD04 076 0052 021-023 KAY & KAY CONTRA 6/25/2003 6/25/2003 $650,324
ADAMS, T. 20606 FD04 095 0874 000-002 DO ALL CONSTRUC 7/31/2003 7/31/2003 $589,129
BREEDING, D. 20302 BRZ 1003(155) JUDY CONSTRUCTI 6/13/2003 6/13/2003 $580,713
IANHAM, S. 30274 FD GR 03 0000014 HINKLE CONTRACTI 9/23/2003 9/23/2003 $176,791
LANHAM, S. 30529 FD05 099 3528 000-001 HINKLE CONTRACTI 9/5/2003 9/5/2003 $151,308
LANHAM, S. 19001 FD04 64-8564 MOUNTAIN ENTERP 12/1/2002 9/19/2003 $11,700,477
LANHAM, S. 20100 BRZ 1003(157) THE WALKER COMP 10/23/2002 10/23/2002 $363,247
LANHAM, S. 30158 FD05 099 0123 004-008 HINKLE CONTRACTI 6/25/2003 6/25/2003 $265,702
LANHAM, S. 30479 CB GR 03 0000057 HINKLE CONTRACTI 9/6/2003 9/6/2003 $195,813
LANHAM, S. 30071 FE02 119 9009 B00043N MID-AMERICA BRID 7/11/2003 10/9/2003 $82,679
LANHAM, S. 30045 FD05 099 0011 019-021 THE WALKER COMP 8/13/2003 8/13/2003 $119,765
LANHAM, S. 30475 CB GR 03 0000053 HINKLE CONTRACTI 9/15/2003 9/15/2003 $173,863
WATTS, J. 551 STPR 7-1(15) RIFLE COAL COMPA 6/19/2002 7/15/2003 $6,408,966
WATTS, J. 20493 CB GR 02 0000011 HINKLE CONTRACTI 11/15/2002 11/15/2002 $149,130
WATTS, J. 20334 CB GR 02 0000015 THE WALKER COMP 10/17/2002 4/29/2003 $181,467

Summary for 'DISTRICT' =  10 (17 detail records)

Sum $22,174,968

Wednesday, February 11, 2004 Page 10 of 13



DISTRICT 11

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
FUSON, D. 20703 CB GR 02 0000116 MOUNTAIN ENTERP 5/10/2003 8/8/2003 $161,264
FUSON, D. 30310 FD GR 03 0000098 MOUNTAIN ENTERP 10/1/2003 10/1/2003 $473,470
FUSON, D. 30328 FE02 048 0038 B00086N M & M SERVICES C 11/20/2003 11/20/2003 $136,227
FUSON, D. 30443 FD05 048 0421 018-022 MOUNTAIN ENTERP 9/8/2003 9/9/2003 $369,554
HOFFMAN, D. 30505 CB GR 03 0000084 ELMO GREER & SO 12/2/2003 12/2/2003 $434,622
HOFFMAN, D. 20709 IMD 75-1 (61) 11 ELMO GREER & SO 7/7/2003 1/8/2004 $208,788
HOFFMAN, D. 30172 FD GR 03 0000045 ELMO GREER & SO 9/19/2003 10/31/2003 $298,236
HOFFMAN, D. 20308 FD04 061 0011 009-010 ELMO GREER & SO 6/6/2003 12/15/2003 $503,731
HOFFMAN, D. 30615 CB GR 03 0000107 ELMO GREER & SO 11/13/2003 11/13/2003 $166,348
HOFFMAN, D. 30486 CB GR 03 0000064 ELMO GREER & SO 10/31/2003 12/10/2003 $959,650
PERKINS, R. 20306 FD04 048 0179 007-008 ANDERSON CONTR 8/22/2003 1/6/2004 $1,440,427
PERKINS, R. 30516 FE GR 03 0000024 KAY & KAY CONTRA 9/26/2003 9/26/2003 $190,377
PERKINS, R. 30390 CB GR 03 0000044 ELMO GREER & SO 10/9/2003 12/1/2003 $431,868
PERKINS, R. 30413 FD GR 03 0000115 ELMO GREER & SO 11/3/2003 12/17/2003 $311,102
STALLARD, J. 20411 0206 063 8018 KAY & KAY CONTRA 11/25/2002 10/16/2003 $329,990
STALLARD, J. 20480 FD04 063 9006 003-009 ELMO GREER & SO 7/25/2003 10/14/2003 $4,307,595

Summary for 'DISTRICT' =  11 (16 detail records)

Sum $10,723,250

Wednesday, February 11, 2004 Page 11 of 13



DISTRICT 12

RESENGR PCN PROJNUMBER CONTRACTOR PROJC FORM Contract $
CHILDERS, C. 990739 STPR 3037 (3) ELMO GREER & SO 12/6/2001 10/17/2002 $17,930,766
CHILDERS, C. 20001 BRO 5351(6) APEX CONTRACTIN 12/9/2002 10/31/2003 $839,705
CHILDERS, C. 30033 FD05 060 0550 015-021 MOUNTAIN ENTERP 4/16/2003 4/16/2003 $456,057
CHILDERS, C. 20414 FD04 098 0023 018-021 MOUNTAIN ENTERP 4/3/2003 9/25/2003 $6,690,455
CHILDERS, C. 20746 FD GR 02 0000113 N. H. STONE, INC. 4/17/2003 4/17/2003 $272,352
CHILDERS, C. 20742 FD51 036 3379 B00127 ROBERTS CONSTR 8/13/2003 8/13/2003 $237,422
JUSTICE, R. 20472 FD39 036 5823 A S L EXCAVATING, 10/8/2002 7/1/2003 $546,711
ROBERTSON, 20384 FD04 058 0023 008-018 MOUNTAIN ENTERP 12/6/2002 11/26/2003 $12,508,689
WEDDINGTON, 10262 BRO 5356(7) APEX CONTRACTIN 6/19/2002 8/1/2003 $1,202,881
WEDDINGTON, 20028 FD05 098 0122 001-011 MOUNTAIN ENTERP 5/1/2003 5/1/2003 $628,869
WHITE, J. 10777 FD51 098 3415 000-003 M & D GENERAL CO 6/7/2002 11/24/2003 $863,131
WHITE, J. 20382 FD39 098 0122 002-008 M & D GENERAL CO 12/23/2002 12/23/2002 $294,665
WHITE, J. 20501 CB GR 02 0000101 MOUNTAIN ENTERP 10/25/2002 12/4/2003 $50,900
WHITE, J. 20640 FE02 067 0007 B00100 ROBERTS CONSTR 11/9/2002 9/12/2003 $171,314
WHITE, J. 20675 FD GR 02 0000105 MOUNTAIN ENTERP 10/23/2002 10/23/2002 $179,685
WHITE, J. 20676 FD GR 02 0000106 MOUNTAIN ENTERP 10/30/2002 12/4/2003 $221,241

Summary for 'DISTRICT' =  12 (16 detail records)

Sum $43,094,841
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$436,991,079.84Grand Total 190.00

Wednesday, February 11, 2004 Page 13 of 13


